New Business School

As the New Business School approaches completion, the internal activities are very much limited to final finishes on all surfaces; installation of furniture, fittings and equipment; the transition into commissioning of each of the Teaching and Learning and Glue Spaces; followed lastly by a final clean before hand over.

Of particular significance this week are the following items:

- In the upper levels of the New Business School, throughout office spaces, close-off / defect walks are being undertaken as these areas are completed.
- Testing and commissioning of AV systems continues throughout all levels and all zones.
- Importation of landscaping soil will continue this week into the H69 Courtyard area in preparation for planting.
- Landscaping works will continue around the Sydney Blue Gum, adjacent to Codrington Street; and also in the south-eastern corner of the site.
- Public Domain works continue around the precinct with separate crews working on Abercrombie Street and Codrington Street, progressing in stages.

A diagram indicating the location of external construction activities scheduled for the coming week is provided in Figure 1.

Abercrombie Student Accommodation

The Abercrombie Student Accommodation is now in its final week of completion. The minimal internal activities which remain are very much limited to final finishes on all surfaces; final placement of furniture, fittings and equipment; final commissioning of each of the accommodation units, commons areas and breakout spaces. As these activities are completed, final clean is being undertaken as well as defect sign-offs.

Of particular significance this week are the following items:

- Public Domain works continue around the precinct with separate crews working on Abercrombie Street and Codrington Street, progressing in stages.
- External side access gates along the western boundary of the site (shared with Darlington Public School); and the eastern boundary of the site (shared with Mandelbaum House) are scheduled to be installed, weather permitting.
- A general clean up will be undertaken along the front of the building.
- Water barriers will gradually be removed as the building frontage is tidied and completed.

A diagram indicating the location of external construction activities scheduled for the coming week is provided in Figure 1.
Abercrombie Precinct Redevelopment
WEEKLY UPDATE

17 July 2015

Standard Construction Hours – 7am to 6pm Monday to Friday; and 8am to 3pm Saturdays
Extended Construction Hours – 6pm to 10pm Monday to Friday; and 3pm to 10pm Saturdays
*UoS – University of Sydney; JH – John Holland

Figure 1. Diagram illustrating the construction activities scheduled for the next week.

For orientation purposes, north is regarded as page up towards Darlington.